

**VGI WORKING GROUP**

Work Plan Version 4 (updated 11/06/19)

Holiday weeks: weeks of 8/26, 9/2, 12/23, 12/30, adding week of 3/9 as Working Group holiday

Work plan stage	Content	Subgroup working period	Deadline for Working Group proposals to Subgroup	Deadline for Subgroup results to Working Group	Subgroup calls	Workshops	Follow-on Working Group call(s)	Draft report issued by Gridworks	Deadline for stakeholder review of draft report	Report issued by Gridworks
1	Kick-off	---	---	---	---	8/19	8/26	---	---	---
2	Vet and finalize PG&E VGI Valuation Methodology	8/20-9/20 (3 weeks) Subgroup A	9/12	9/20	9/12 9/19	9/26	10/3	11/6	11/13	11/20
3a	PUC Question 1: What VGI use cases can provide value now, and how can that value be captured? (use case intake, screening, and pilot scoring)	10/3-11/7 (5 weeks) Subgroup B	10/23	11/12	10/10 10/17 10/18 10/23 10/24 10/31 11/5	11/14-11/15	11/21	---	---	---
3b	PUC Question 1 (finish scoring and ranking)	11/15-1/9 (5 weeks) Subgroup B	TBD	1/9	TBD	1/16-1/17	1/23	1/28	2/11	2/14
4	Interim Report of Working Group	---	---	---	---	---	12/16 discussion	12/10	12/18	12/20
5	PUC Question 2: How does the value of VGI use cases compare to other storage or DER?	1/23-2/20 (4 weeks) Subgroup C	TBD	2/20	TBD	2/27	3/5	3/10	3/24	3/27
6	PUC Question 3: What policies need to be changed or adopted to allow additional use cases to be deployed in the future?	3/16-4/23 (6 weeks) Subgroup D	TBD	4/23	TBD	4/30-5/1	5/7 5/14	5/19	Part of final report	Part of final report
7	Final Report of Working Group	---	---	---	---	6/4	6/11 6/18	5/19 (1 <sup>st</sup> ) 6/9 (2 <sup>nd</sup> ) 6/23 (3 <sup>rd</sup> )	6/2 (1 <sup>st</sup> ) 6/16 (2 <sup>nd</sup> ) 6/26 (3 <sup>rd</sup> )	6/30